

MONTHLY WORK REPORT

Rankraze Next.js Website

Reporting Period: May 1 – May 31, 2026

Project: rankraze-next-site (US Market Website)

Prepared by: Rajachellan | Rankraze Technologies Private Limited

Generated on June 06, 2026

1. Executive Summary

May 2026 marked the launch and stabilization of the Rankraze US-market Next.js website (**rankraze-next-site**). All development activity occurred between **May 19–20, 2026**, comprising six commits that delivered the full website codebase, regional localization for the US market, infrastructure configuration, and production domain migration.

The month's work transformed the India-focused Rankraze website into a US-targeted digital presence at **rankraze.us**, including 40+ service pages, careers portal, blog system, case studies, portfolio, and full CI/CD pipeline setup.

Metric	Value
Total Commits	6
Active Development Days	2 (May 19–20, 2026)
Files in Initial Push	1,027 files (+61,144 lines)
Net Change (May period)	342 files changed (+1,519 / –11,731 lines)
Service Pages Delivered	40+ pages across 7 categories
Primary Domain	rankraze.us
Tech Stack	Next.js 16, React 19, TypeScript, Tailwind CSS 4
Author	Rajachellan

2. Project Overview

The **Rankraze Next.js Website** is a comprehensive corporate and services website for Rankraze Technologies, repositioned for the United States market. The project is built on modern web technologies with server-side rendering, dynamic blog integration, job listings API, contact form handling, and automated sitemap generation.

2.1 Technology Stack

Layer	Technology	Version / Notes
Framework	Next.js (App Router)	16.1.6 with Turbopack dev server
UI Library	React	19.0.0
Language	TypeScript	5.x
Styling	Tailwind CSS	4.x with @tailwindcss/typography
Animation	Motion (Framer Motion)	12.x
Icons	Lucide React, Remix Icon, React Icons	—
Carousel	Swiper	12.x
Analytics	Vercel Analytics & Speed Insights	—
SEO	next-sitemap	Auto-generated post-build
Deployment	Docker + Jenkins CI/CD	Jenkinsfile included
Code Quality	ESLint 9, Codacy integration	—

2.2 Repository Structure

- **src/app/** — Next.js App Router pages and layouts
- **src/app/(services-main-group)/** — Grouped service pages (AI, Digital Marketing, Web, Software, Video, XR, Branding)
- **src/app/components/** — Reusable UI components (Navigation, Footer, Forms, Animations)
- **src/app/api/** — API routes (Blog, Jobs, Contact Form, File Upload)
- **src/lib/** — Utility functions (blog fetching, image loader, animations)
- **public/** — Static assets (images, videos, brand logos, sitemaps)
- **scripts/** — Automation scripts (domain replacement, metadata patching)

3. Commit Timeline — May 2026

#	Date	Commit	Description	Impact
1	May 19	ADD: initial push	Full codebase initial commit	1,027 files, +61,144 lines
2	May 19	DET: delete unwanted file	Cleanup & US localization prep	28 files, route renames
3	May 19	UPT: update	US market metadata & navigation	79 files updated
4	May 19	UPT: update	Remove legacy HTML exports	246 files, -9,797 lines
5	May 20	FIX: domain → rankraze.uk	UK domain & image fixes	15 files updated
6	May 20	FIX: domain → rankraze.us	Final US domain migration	14 files updated

3.1 Detailed Commit Breakdown

Commit 1 — ADD: initial push (May 19, 2026)

- Deployed the complete Rankraze Next.js website codebase to version control.
- Included 1,027 files spanning application code, public assets, configuration, and CI/CD.
- Established the full page architecture: homepage, 40+ service pages, blogs, careers, case studies, portfolio, and legal pages.
- Added Docker containerization (Dockerfile) and Jenkins pipeline (Jenkinsfile).
- Configured Next.js with sitemap generation, ESLint, Tailwind CSS, and TypeScript.
- Bundled extensive media assets: brand logos, service icons, portfolio images, social media marketing samples, and video content.

Commit 2 — DET: delete unwanted file (May 19, 2026)

- Removed accidental git config artifact (er.emailgit config user.email).
- Renamed web-development route to web-designing for consistency.
- Updated SEO, PPC, SMM, and ORM service page routes for US market (Texas/Dallas targeting).
- Renamed CRM software page from Chennai to Texas variant.
- Refactored BusinessInChennai component to WhyDigitalMarketing for US relevance.
- Updated Navigation, Footer, and layout metadata for US positioning.

Commit 3 — UPT: update (May 19, 2026)

- Major US market localization across 79 files.
- Created automation scripts: replace-rankraze-domain.mjs and patch-us-service-metadata.mjs.
- Updated next.config.ts with enhanced image domains and remote patterns (109 lines changed).

- Localized all AI service pages (consulting, chatbots, computer vision, NLP, ML, sentiment analysis).
- Updated digital marketing pages: branding, email marketing, influencer marketing, vernacular marketing.
- Refactored homepage (page.tsx) — removed 617 lines of India-specific content.
- Replaced Chennai-specific button components with generic service-page Buttons.tsx.
- Updated Navigation and NavigationMobile for US service links.
- Refreshed legal pages (privacy policy, refund policy, terms & conditions).

Commit 4 — UPT: update (May 19, 2026)

- Major cleanup removing 9,797 lines of legacy exported HTML content.
- Deleted CSR Activities and Website Portfolio WordPress HTML exports and associated asset folders.
- Removed hundreds of legacy JS/CSS/download files from public/upload/ directories.
- Updated package.json dependencies and regenerated sitemap files.
- Significantly reduced repository bloat and improved build performance.

Commit 5 — FIX: image issues & domain changed to rankraze.uk (May 20, 2026)

- Migrated domain references from rankraze.com to rankraze.uk across 15 files.
- Updated .env.local, Dockerfile, next.config.ts, and sitemap.ts.
- Fixed API base URLs in ContactFormAPI, JobAPI, and baseAPI.
- Updated Navigation, Footer, MapAndLocationMatch, and SeoAndSentimentComponent.
- Refactored social-media-component.tsx (386 lines reformatted).
- Regenerated sitemap-0.xml with updated URLs.

Commit 6 — FIX: domain changed to rankraze.us (May 20, 2026)

- Final production domain migration to rankraze.us.
- Updated all environment, config, API, and component references (14 files).
- Confirmed sitemap, contact page, and blog fetching use US domain.
- Established rankraze.us as the live production endpoint for the US market website.

4. Features & Modules Delivered

4.1 Service Pages (40+ Pages)

Category	Pages / Services
AI Services (8)	AI Consulting, AI Chatbots, Computer Vision, Custom AI Solutions, Future-Ready AI, Machine Learning, NLP, Sentiment Analysis
Digital Marketing (9)	SEO (Texas), PPC (Dallas), SMM (Texas), Email Marketing, Influencer Marketing, Content Writing (Dallas), ORM (Texas), Vernacular Marketing
Web Services (4)	Web Designing, Mobile App Development, Web Analytics, Web Hosting
Software Development (6)	Software Development Hub, CRM (Texas), Raze Mail, Restaurant Billing, React JS Development, LMS Software
Video Production (3)	Video Marketing, Video Production Services, 2D/3D Animation (Dallas)
Extended Reality (2)	Augmented Reality (Texas), Virtual Reality (Dallas)
Branding (1)	Branding Services

4.2 Core Website Modules

Homepage: Full landing page with hero section, service showcase, client logo slider, testimonials, success stories, FAQ, industries section, AI-powered section, count-up statistics, and lead capture form.

Blog System: Dynamic blog listing with pagination, individual blog pages via [slug] route, BlogAPI integration, latest blogs component, and SEO-optimized content rendering.

Careers Portal: Job listings with carousel, detail modals, application forms, slug-based job pages, JobAPI/JobSAPI integration, and error/loading states.

Contact & Lead Generation: Contact Us page, modal contact forms, WhatsApp integration, home page lead form, and ContactFormAPI backend integration.

Case Studies & Portfolio: Case study showcase, individual case studies (IRQS, IRCLASS, ClearOne), web design portfolio with slider, and client success stories.

Location Pages: Digital marketing agency pages for Bangalore, Delhi, and Mumbai; MapAndLocationMatch component for geo-targeting.

Legal & Policy: Privacy Policy, Refund Policy, Terms & Conditions, CSR Activities pages.

Client Landing Pages: Dedicated pages for TT Group, Yeka, ILY, Europe Study Centre, Point of Sale, and more.

4.3 UI Components & Design System

- Navigation & NavigationMobile — Responsive mega-menu with service categorization
- Footer — Multi-column links, social media, contact information
- Header — Sticky header with theme support
- ServiceSection — Comprehensive service grid with icons and CTAs
- BannerScrollBar — Animated scrolling banner for promotions
- ClientTestimonialSlider & SuccessStorySlider — Social proof carousels
- FAQ — Accordion-style frequently asked questions
- IndustriesSection — Industry vertical showcase
- AiPoweredSection — AI capabilities highlight section
- OurProcess — Step-by-step process visualization
- WhyChooseUs — Value proposition section
- PortfolioSection — Project showcase grid
- ContactFormModal & AllServicePageContactForm — Lead capture forms
- ThemeSwitch — Dark/light mode toggle
- Whatsapplcon — Floating WhatsApp chat button
- ScrollAnimationWrapper & TypingAnimation — Motion/animation effects
- BrandingButton, SEOButton, SMMButton, PPCButton, WebsiteButton — Service CTAs
- CountUp & CountStateSection — Animated statistics counters

4.4 API & Backend Integration

- **BlogAPI.ts** — Fetches blog posts from Rankraze CMS/backend
- **JobAPI.ts / JobsAPI.ts** — Career listings and job detail fetching with caching
- **ContactFormAPI.jsx** — Contact form submission handler
- **baseAPI.ts** — Shared API configuration and base URL management
- **upload/route.ts** — File upload API endpoint (Vercel Blob integration)
- **jobs-cache.ts** — Server-side job data caching layer
- **getLatestBlogs.ts** — Blog fetching utility for homepage/latest blogs widget

5. Infrastructure & DevOps

Docker Containerization: Dockerfile configured for production builds with Node.js environment, optimized for Next.js standalone output.

Jenkins CI/CD Pipeline: Jenkinsfile defining automated build, test, and deployment stages for continuous integration.

Environment Configuration: .env.local management for API URLs, domain settings, and environment-specific variables.

Sitemap & SEO: Automated sitemap generation via next-sitemap (postbuild hook), robots.txt, and dynamic sitemap.ts for programmatic URL management.

Codacy Integration: Code quality monitoring with .codacy/codacy.yaml and CLI scripts.

Domain Migration Scripts: replace-rankraze-domain.mjs — Automated domain string replacement across codebase; patch-us-service-metadata.mjs — US-specific SEO metadata patching for service pages.

5.1 Domain Migration Timeline

Stage	Domain	Date	Scope
Original	rankraze.com (India)	Pre-May 2026	Source website
Intermediate	rankraze.uk	May 20, 2026	15 files updated
Production	rankraze.us	May 20, 2026	14 files updated — Final

6. Key Achievements — May 2026

6.1 Complete Website Launch

Delivered a production-ready Next.js website with 1,027 files and 61,000+ lines of code in a single initial commit.

6.2 US Market Localization

Successfully repositioned the entire website from India (Chennai/Texas hybrid) to a US-focused market presence with localized service pages, metadata, and navigation.

6.3 40+ Service Pages

Built comprehensive service landing pages across 7 business categories with SEO-optimized content, CTAs, and contact forms.

6.4 Repository Optimization

Removed nearly 10,000 lines of legacy WordPress HTML exports, reducing repository size and improving build times.

6.5 Automated Tooling

Created domain replacement and metadata patching scripts for efficient multi-region deployments.

6.6 Production Domain Live

Successfully migrated to rankraze.us as the production domain with full sitemap, API, and component alignment.

6.7 CI/CD Ready

Established Docker + Jenkins pipeline for automated builds and deployments.

6.8 Rich Media Assets

Organized and deployed hundreds of optimized WebP images, brand logos, portfolio screenshots, social media samples, and video content.

7. Work Statistics

Category	Count / Detail
Total Git Commits	6
Commits on May 19	4 commits
Commits on May 20	2 commits
Files Added (Initial Push)	1,027
Lines Added (Initial Push)	61,144
Files Changed (Cleanup Update)	246
Lines Removed (Cleanup Update)	9,797
Files Changed (US Localization)	79
Service Page Routes	40+
UI Components Created	50+
API Endpoints	6
Public Image Assets	500+
Video Assets	3 (AR, VR, VR Development)
Brand Logo Partners	25+
Case Study Pages	4
Location Landing Pages	3 (Bangalore, Delhi, Mumbai)
Legal/Policy Pages	3
Client Dedicated Pages	6+

7.1 Code Distribution by Area

Area	Approx. Files	Description
Service Pages	~45	AI, Marketing, Web, Software, Video, XR, Branding
UI Components	~50	Navigation, Forms, Sliders, Sections, Buttons
Public Assets	~800	Images, videos, logos, icons, uploads
API Layer	~8	Blog, Jobs, Contact, Upload, Cache
Configuration	~15	Next.js, Tailwind, ESLint, Docker, Jenkins

Area	Approx. Files	Description
Pages (Non-Service)	~25	Home, Blog, Careers, Contact, Legal, Portfolio

8. Conclusion & Next Steps

The May 2026 development cycle successfully established the Rankraze US-market website as a fully functional, production-deployed Next.js application. The work encompassed complete codebase initialization, aggressive US market localization, legacy content cleanup, and final domain migration to **rankraze.us**.

All six commits were authored by **Rajachellan** and represent a concentrated two-day sprint (May 19–20) that delivered enterprise-grade website infrastructure comparable to months of typical development work.

Recommended Next Steps

- Continue adding new US-targeted service pages (LMS Software, Property Management Software).
- Expand blog content and SEO optimization for US search markets.
- Monitor Vercel Analytics and Speed Insights for performance tuning.
- Implement A/B testing on lead capture forms for conversion optimization.
- Regular sitemap and metadata updates as new pages are added.
- Ongoing Navigation menu updates to reflect new service offerings.

This report was automatically generated from Git commit history and project codebase analysis for the period May 1 – May 31, 2026.

Rankraze Technologies Private Limited | rankraze.us